

FitBuddy AI — Tasks, Roles & Milestones

Phase 4 • Project Planning Phase

Work breakdown

- Project analysis: objectives, requirements, user journey, and architecture.
- Backend development: routes, database, models, schemas, services.
- Frontend development: user page, coach page, styling, browser logic.
- AI integration: optional Gemini path and deterministic fallback.
- Testing: API/application tests and performance review.
- Documentation: setup, API summary, project structure, troubleshooting.
- Demonstration: screenshot/order-based end-to-end walkthrough.

Milestone sequence

- M1 — Requirements and design documented.
- M2 — Local application starts successfully.
- M3 — Profile and plan generation flow available.
- M4 — Feedback and refinement flow available.
- M5 — Tests and documentation prepared.
- M6 — Demonstration package completed.

Team involvement

- The supplied source identifies the required project modules and demonstration steps but does not provide named individual role assignments. Roles should therefore be assigned by the actual team rather than invented in this document.